U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

I. HEADING

DATE: April 15, 1994
FROM: Neil Norrell, OSC, USEPA Region II\N
Response and Prevention Branch %

PO Callahan, EPA

Salkie, EPA

Marshall, EPA

Sprague, EPA

Daloia, EPA

Karlen, EPA

. Triggs, NJDEPE

Chief Richard Taylor, Hamilton Twp. Police Dept. and OEM

Charles G. Prince, Fire Inspector/Fire Official, Fourth
Fire District, Hamilton Township

ERD, Washington, (E-Mail)

‘:) TAT

SUBJECT: Nearpara Rubber Co., Hamilton Township,
Mercer County, New Jersey

OOGURU DR

POLREP : Eighteen (18)

II. BACKGROUND

Site No.: BZ
Delivery Order No.: 2001-02-016
Response Authority: CERCLA

NPL Status:
State Notification:
Action Memorandum:

Start Date: 10/14/93
Demobilization Date: N/A
Completion Date: N/A

ITI. SITE INFORMATION

The Nearpara Rubber Inc. facility is an inactive recycling/
production facility, located in Mercer County, New Jersey.
The site was formerly a tire, rubber and latex recycling
facility which produced rubber and latex products from
O recycled materials. (Refer to previous POLREPs for more
detailed site information.)
OO
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Iv.

RESPONSE INFORMATION

A.

Planned Removal Actions

The Nearpara Rubber site removal action will be divided
into two phases. Phase 1 will consist of stabilizing,
identifying and quantifying all waste materials on site.
Phase 2 will include the transportation and proper
disposal of the hazardous materials located on site.

Situation
1. Current Situation

Site security will continue throughout the duration of
the removal action. All of the known drums, above ground
tanks, vats, sumps, underground tanks and transformers
located at the Nearpara site have been sampled and
undergone characterization and - field compatibility
testing. Laboratory chemicals have been packed in 55
gallon drums in preparation for disposal. Unknown
materials have been neutralized, packed, and staged.

24 Removal Actions to Date

Remobilization of the site was completed. Two portable
21,000 gallon holding / bulking tanks arrived on-site to
accept bulk liquids wastestreams. Set up for pumping
liquids was completed, 1including construction of
secondary containment around the pumping area. Samples
were taken to confirm compatibility of materials and also
to determine methods for tank decontamination. Pumping of
flammable organic liquids began. - Air monitoring was
performed continuously during all pumping operations.

3. Enforcement

Personnel from the Office of Regional Counsel visited the
site and reviewed documents. Information obtained will
be used to determine potential enforcement actions.



Be Next Steps

Bids for disposal are still being accepted. The above
ground tanks located at the facility will continue to be
pumped. The sludge from the tanks will be addressed after
all of the liquid has been collected in the bulking
tanks. The transport and disposal of materials will

take place pending disposal facility selection and
subsequent acceptance.

D. Key Issues

none.
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V. Cost Information (Up to 4/15/94)

Cost
\TOKDate
EPA costs: $ 72,000
ERCS costs: | $ 295,000
TAT costs: $ 45,000
TOTAL Costs to Date: S 4lé,000
Note:
Ali costs listed are approximate and should be used for estimates (:)
only.
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